
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:21 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 242 Date: 12-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 825

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 54

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. The ABF crews repositioned the platform located above the Transfer and Floating Arms. Since it was
close to the Primary Hauling wire rope, the ABF crews lowered these plat forms as shown in the pictures.

2. The ABF crews removed the steel weight blocks beyond 50,000lbs from the counterweight. After
completing the Primary System wire rope splicing, the counterweight moved from 16 feet to 12 feet. Later
the day the ABF crews repositioned the counterweight above 19 feet and creating more sags in the wire
rope between the sheaves on the catwalk, and the ABF crews of the Primary Hauling System started
adjusting the sheaves at the frames. It is not clear yet at what elevation the ABF will adjust the
counterweight.
3. The ABF electrician started setting up the emergency stop for the Primary Hauling System at pier W2.

4. The Painters started to paint the locations in which the coating of the galvanized divider plates has been
damaged. The painting repair of the W-line deviation saddle divider plates was completed.
5. The selected attached pictures show the detail of the performed activities.
NOTES:
-Mr. Victor Altamirano was present the painting process of the saddle divider plates.
-The ABF Engineer, Mr. Levi Gatsos, was present at the job site.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
- Joseph Stone
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-Ryan Nash
-Scott Ross (Crane Op.)
Ron Knarr

Painting:
-Victor Ruiz
-Martin Zavala
-Javier Alcala
-Jorge Romero

Equipments:
-Lincoln Welding Machine (ABF 002082)
-Generator (ABF 002051)
-Forklift (Genie GTH 1056)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

1.00

*E0350406

0.00

No

0.00 0.00

GENERATOR, 23.1KW DSL

2.00

002051

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JORGE ROMERO 3.00 0.00 0.00 3.00

JAVIER ALCALA 3.00 0.00 0.00 3.00

MARTIN ZAVALA 3.00 0.00 0.00 3.00

VICTOR RUIZ 3.00 0.00 0.00 3.00

RON KNARR 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 1.00 0.00 0.00 1.00

JNM RIGOVERTO GARCIAIronworker 5.00 0.00 0.00 5.00

FOR JERRY KUBALAIronworker 5.00 0.00 0.00 5.00

APP RYAN NASHIronworker 5.00 0.00 0.00 5.00

JNM JOSEPH STONEIronworker 5.00 0.00 0.00 5.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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